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This is only a summary of issues and actions in this meeting. It may not represent the fullness of ideas
discussed or opinions given, and should not be used as a substitute for actual public involvement or public
comment on any particular topic unless specifically identified as such.

Welcome and Introductions

Doug Huston opened the meeting and welcomed the committee. He briefly reviewed the
agenda for the meeting.

The August meeting summary was adopted.

Department of Energy-Office of River Protection (DOE-ORP) Baseline

Steve Wiegman, Department of Energy-Office of River Protection (DOE-ORP),
discussed the new DOE-ORP baseline. The baseline is now structured differently than in
the past. Due to his restructuring, some of the questions have not been answered. This
fiscal year, DOE-ORP will be managed as two principle projects; the construction of the
Waste Treatment Plant (WTP) which is fully approved through hot commissioning and
the baseline that has been set. The largest change is in the rest of the tank farm program;
this will become a single project managed within the department. This will be very
challenging because it is a long-term project with many components. This part of the
project will include the vitrification plant operations. This piece of the project will also
include all system operations, the waste retrieval and delivery system, the single-shell
tank farm closure, the development and deployment of supplemental technology, disposal
of low activity waste and removal, the shipment and storage of high-level canisters, and
the WTP operations after hot commissioning.
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John Swailes, DOE-ORP, is the director of this new project. The Department of Energy
(DOE) is the director of the project, not the manager. The one exception is the canister
storage building (CSB), which will continue as a separate capital project and will be
funded as a line item. Steve noted one of the most significant changes with the baseline
is in the past, it established the delta between the baseline and the contract funding. This
delta no longer exists between these two. The funding profile must now match a
contracting profile, which is laid out in a series of baseline change requests (BCR) that
accommodate the difference between the two. Once this is done, the new baseline must
be reviewed by a headquarters change board and then the under secretary. This ensures
the baseline line will have a credible framework. The recommendations from these
reviews are incorporated into the baseline. With a project of this scope, the challenge is
how to best manage the baseline on an annual basis. The baseline includes very specific
milestones for a variety of actions to ensure the productivity of the project.

The commitment to the schedule is not be diminished by this baseline but rather the
schedule is being accelerated. DOE is committing to complete all the treatment by 2027
or sooner and the baseline is being structured to ensure this. For this schedule to work, it
will be necessary for the baseline to be adequately structured. The facility will need to be
completely commissioned on time and the supplemental technology will need to be
online at the same time in 2011. Because the CH2MHill Hanford Group (CHG) contract
ends in 2006, it is necessary to establish a contracting strategy that is committed to a
stable project, which is completed on or ahead of schedule.

The team is in the process of developing a plan to retrieve all the single-shell tanks (SST)
by 2018. The tank farms are now connected to the WTP site by pipeline and the systems
are coming together. The C-106 closure demonstration is underway and the S112
demonstration has started. The issuance of the tank closure rod is underway and the
Supplemental Technology environmental impact statement will be started in the spring.
The intent is still to package some of the waste as transuranic waste (TRU) and ship it to
the Waste Isolation Pilot Project (WIPP). The current baseline re-structuring supports
this schedule and will provide the details of how this schedule will be accomplished. The
key programmatic risks are put on the schedule to determine when these must be
addressed. There are still many steps such as supplemental technology to determine and
it is important to stay focus on risk management.

Leon Swenson asked if the push toward privatization of waste cleanup will change the
way funding is allocated each year. Jennifer Sands, DOE-ORP, stated the only change is
in the way money is allocated between projects. Only capital improvement funds must
stay with a specified project. For all other projects within a same line item, funds can
move between projects. Steve added this provides a more apparent picture of how funds
are spent. In a project with this many pieces, it can be difficult to have the right context
described at the correct levels and still ensure the BCR’s are approved. Steve committed
to DOE-ORP working with the Department of Energy Richland Operations (DOE-RL) to
provide a site-wide baseline.

DOE-ORP Baseline Questions/Responses
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The Budgets and Contracts Committee (BCC) previously submitted questions regarding
the DOE-ORP baseline to be answered. Steve provided a handout with each of the
committee’s questions and a response to each of those. He briefly reviewed the answers
to each of the questions with the committee.

The budget forecasts for the CHG responsibilities show significant changes, up to $100
million, per year. How will budget changes of this magnitude be effectively
accomplished and not result in significant disruptions of the work force? The estimated
cost and contract funding profiles have been brought into alignment for the contract
period. No further significant disruptions to the workforce are anticipated.

o Gerry asked if the committee can receive the updated budget profile. Steve replied this
will be available at the end of the year after it has been approved.

Could the committee receive additional information regarding the costs for tank closure?
The current estimated cost for tank closure is substantially less than the cost of the C-106
demonstration project. Recent Value Engineering studies found overlapping layers of
duplicative documentation, unnecessary engineering analyses, costly removal and
disposal of contaminated but re-useable retrieval equipment, expensive restoration of
supporting infrastructure, and less than optimum deployment of field resources. It is
anticipated that many of these can be addressed to reduce overall costs.

Regarding tank closure, how will the work be accomplished? This will be done by;
retrieving the tank per the ongoing retrieval program, preparing the necessary closure
plans, other required documents and public involvement activities. The end state of tank
closure will be decided through the appropriate regulatory processes. The costs for a tank
closure range from two to ten million dollars. These estimates are based on data from
other DOE sites, actual cost information, application of lessons learned, and the
application of several suggestions from Value Engineering Studies.

o Todd Martin asked of DOE-ORRP is still committed and will continue to stay
committed to performance based retrieval? Steve replied this is the case.

o Suzanne Dahl, Washington State Department of Ecology (Ecology), asked if the
closure plan for C106 original has been certified. Steve replied he thought Ecology had
an interim closure plan. Suzanne stated it is a component closure plan for C106 and C
farm. It is still necessary to consider the cumulative plan. Closure plan permits are in the
process of being written and these will be released for public comment. The state
continues to maintain that as much waste as technically possible must be retrieved. This
is compliant with the Nuclear Waste Policy Act. The risk-based approach ignores that
groundwater will be at the site forever and that it is important the aquifer not be
degraded.

o Gerry Pollet stated this is a big change. Originally, interim closure was not to become
final closure and an end-state. He asked how a final closure permit can be drafted
without an EIS. Steve replied that no closure plan has been certified. Suzanne stated that
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what is envisioned is that the work would be done through component closures.
Dependent on how well the tank is retrieved interim closures could be taken which would
become final. A closure plan permit cannot be issued until the Tank Closure
Environmental Impact Statement (EIS) is released.

o Gerry asked how a permit can be processed without the proper risk analyses. Suzanne
stated a cumulative look must be provided. A risk assessment has been completed that
addresses vadose zone characterization, and an estimate of what residuals are left in the
tank. There are also assumptions on what will be left in C106. This provides a general
idea of what a permit will look like. A permit cannot be written until it is known what
will be left in the tank.

o Gerry asked if the baseline will reflect the addition of a leak detection system before
retrieval as well as a vapor emission control system. Steve replied that DOE-ORP has
committed to demonstrating an advanced leak detection system. DOE-ORP fully intends
to do both of these.

o Gerry asked if there is work underway, in terms of cost and baseline, to install
adequate engineering controls. Steve replied that each of these activities is negotiated
individually with Ecology as specific retrieval activities are pursued. Gerry asked if
Ecology has required any engineered controls. Suzanne replied her understanding is that
there are "notice of construction™ air permits for C106.

What is the schedule for the performance of the required tank closure work and
regulatory compliance? The current baseline schedule will provide retrieval and interim
closure of 26 tanks over the next three years. The number of tanks per year will depend
on double shell tank space, waste treatment plant interfaces including waste feed
characteristics, waste types, regulatory approvals, and availability of supplemental
treatment/disposal pathways. All tanks required by the Tri-Party Agreement (TPA) are
currently scheduled to satisfy the TPA requirements.

How does the proposed tank closure schedule relate to TPA commitments? The proposed
schedule for single shell tank retrieval and closure supports TPA commitments including
modifications to the M-45 milestones in the recently approved Change Request M-45-02-
03. Due to the integral relationship between waste treatment capacity, double-shell tank
(DST) space, and SST retrieval rates, the current project completion of SST retrieval and
closure is 2024.

What are the risks to the workers, public, and environment for the proposed actions?
Many studies have estimated the impacts from the various activities proposed at Hanford.
The most comprehensive estimate of risk for tank waste activities was completed in the
1998 TWRS EIS. The TWRS EIS included risk to tank retrieval options. A second EIS
is under development to examine closure and disposal options for tanks and tank wastes.
Safety to the worker, public, and the environment is central to DOE-ORP’s operation of
the Hanford Site. Analysis of risk at Hanford is a continuous and ongoing process. Risk
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to the worker is embedded in the work planning process and the Integrated Safety
Management System (ISMS).

How will the removal of TRU waste from the tanks be accomplished? A vacuum system
will be used as the waste retrieval approach for all of the 200 series tanks. The vacuum is
introduced to the tank waste by means of an articulating mast system (AMS) that has a
horizontal reach of 15 feet, and rotational capabilities of 360 degrees. This system is
identical to the AMS and vacuum system designed for tank C-104 and used in the mobile
retrieval system design.

When will the required National Environmental Protection Act (NEPA)/Resource
Conservation and Recovery Act (RCRA) reviews and Records of Decision (ROD) for the
proposed acceleration actions that are excluded in the baseline be available? NEPA
reviews are currently ongoing. Low-level mixed waste (LLWM), contact-handled (CH)
TRU, and remote handled (RH) TRU activities will be evaluated as part of the Tank
Closure EIS. However the extensive body of existing NEPA documentation that has
been developed for the tank waste is currently being evaluated to determine if it already
provides NEPA coverage for CH-TRU activities. The Tank Closure EIS is under
preparation, and public review is scheduled for the December 2003 timeframe. Issuance
of a ROD is planned for Spring 2004.

Discussions are ongoing with Ecology on RCRA permitting for the CH-TRUM Waste
project, and permitting documentation is scheduled for submittal to Ecology for review in
October 2003.

o Several committee members stated they are surprised to see that DOE-ORP is trying to
use existing NEPA documentation for EIS coverage of current TRU activities. This will
be discussed in the afternoon’s EIS discussion.

When will an acceleration program schedule and funding profiles at the WBS level be
available? These should be available in December after they are approved.

o Harold Heacock asserted that that the committee had been led to believe these items
would be available in October. Steve commented that the approval process has been
lengthened due to changes in the baseline. As the project has evolved so has the review
process. He is also frustrated that he does not have the requested information.

o Melinda Brown, Ecology, asked if DOE-ORP is working with DOE-RL to develop a
site-wide baseline. Steve replied that the fundamental structure of the site-wide baseline
has been developed. Discussions are in progress to address how to mesh all the parts
together.

What previously approved work scope items have been deleted from the present baseline?
Any scope that is not needed to achieve TPA commitments has been removed. Examples
are: Miscellaneous and unscoped equipment upgrades were deleted. Equipment will be
fixed where required by maintenance staff. Additional high-level waste storage modules
that are not required per the repository-shipping schedule were deleted.
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o Jeff Luke noted that the Health, Safety and Environmental Protection Committee
(HSEP) would be interested in what the deleted equipment upgrades were.

o Al Boldt asked if the third low activity waste (LAW) melter does not meet the
definition of scope. Steve replied they were thinking of this in terms of the DOE line
item and the CHG baseline for the WTP not the TPA. He will find the point at which this
was removed.

How many of the SST’s in the initial closure list are leaking or were previously classified
as leaking? None of the tanks are known to be currently leaking. The Integrated
Management Acceleration Plan (IMAP) identified 12 tanks as potential or historical
leakers.

Is a specific work plan available for the retrieval of material from the initial group
planned for closure? A “functions and requirements” document supports each tank
retrieval. These documents are reviewed and approved by Ecology. Appropriate RCRA
closure plans are being developed to support the closure activities.

What work and funding are included in WBS 5.07.02? Work includes activities not
otherwise covered by other WBS elements to comply with the TPA. This includes
compliance efforts to meet the requirements of TPA milestones M-23, M-48, and M-46.
It also includes Tank Farm Contractor involvement in site-wide permitting and reporting,
compliant solid waste management operations, compliance upgrades to the DST systems,
and tank waste volume management operations.

oGerry commented the committee wanted to link dollars with the work being done.
Steve replied when the updated BCR is approved he will provide that level of detail.

What is the work task and funding relationship between the BCR, IMAP, and the TPA?
The BCR is a statement of what the contractor wants to achieve. The TPA lays out the
fundamental regulatory process and the commitments to achieve. The primary target is
the TPA commitments. The TPA is what has to be met the BCR has to meet the TPA,
and the IMAP is how the contractor is going to meet the BCR.

What additional information support the $1.4 billion supplemental technology life-cycle
cost? Life cycle cost estimates, scope descriptions, schedules, and assumptions are being
matured as part of the technology selection process. Current estimates are $0.9 billion to
$1.5 billion. These figures include the secondary waste streams.

Is the estimated $20 billion life-cycle reduction for processing tank waste still valid?
DOE-ORP believes this figure is still valid. The FY 2001 DOE-OREP life cycle cost in
the DOE financial statements was $46.1 billion. Savings to date include: 1) the
elimination of the second vitrification facility, $12B and 2) revised waste retrieval
estimates moving from a technology demonstration approach to a production approach
which makes more use of standardized equipment, fewer technology demonstrations, and
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fewer equipment procurements since the equipment will be mobile and deployed on
multiple tanks, ~$6B.

The basis for this estimate: The estimated $20 billion savings for the tank program in the
2002 Hanford Performance Management Plan (HPMP) was a rough order of magnitude
estimate based on possible savings that might be achieved through the acceleration of
tank retrieval, treatment, closure, and elimination of the second vitrification facility.

o Gerry asked what the justification was for the removal of the second plant. Jennifer
Sands, DOE-ORP, replied this was from the 1995 baseline. Gerry noted this baseline
tracks the privatization baseline estimate for the second phase.

o Gerry asked if supplemental technology will really save $20 billion. Steve replied this
figure is based on the early project figures and the baseline currently being projected.
Gerry asserted that DOE-ORP is using an inflated cost figure for the second plant. Itis
not truly clear if there is a cost savings achieved by not building the second plant.
Suzanne added that she is concerned that decisions are being made in the 2005/2006
timeframe and one of the possibilities is a second vitrification plant. If supplemental
technology is proven to be as efficient as glass then that will be useful in making sound
decisions in 2005/2006. She shares Gerry’s concern that this baseline is not an adequate
base to have a discussion from.

o Jeff Luke asked if DOE-ORP appears to be using the 1995 baseline that included
higher costs because it reflected the privatization concept. Jennifer replied the 2001
baseline was used for comparison purposes. However, the updated costs for the WTP
were not included nor was the second plant and the associated $12B cost. Gerry asserted
the public is being misled into thinking the potential savings are much higher than they
actually are.

Gerry next month give the rough life cycle cost of meeting the TPA for the ....

o Gerry stated that there is not an estimate for what the cost savings would be from
diverting from the TPA path. Steve replied they are still trying to determine this. Gerry
replied that he is concerned that the $20B savings estimate is being presented on a
misleading basis because it was based on a discredited plan.

What are the estimated costs of the additional infrastructure needed to add the third LAW
melter? This will be evaluated if required. Two melters can process the same amount of
waste as three due to throughput constraints. Gerry commented that the committee
believes this is a significant issue for advice. The committee initially asked for this
information because it is the most cost efficient and lowest risk method of treatment is to
have the third melter.

How much of the LAW is plan to be vitrified? Based on the System Plan Rev. 2, there are
two cases being evaluated.
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Case 1 is the Target Case. Under this case, 40% of the LAW waste stream will be
processed through the LAW Vitrification Plant and 60% is planned to go through
supplemental treatment. If Bulk Vitrification technology is selected, the remainder of the
LAW waste stream would be processed as bulk glass (a bounding case). However, there
are three supplemental technologies being considered which could result in a reduction in
the amount that would be processed as Bulk Vitrification.

Case 2 is the Stretch Case. Under this case, 60% of the LAW waste stream will be
processed through the LAW Vitrification Plant and 40% is planned to go through
supplemental treatment. Again, if Bulk Vitrification is selected, the remainder of the
waste stream would be processed as bulk glass (a bounding case). If the other
technologies are selected, the amount of glass would be reduced accordingly.

How will the increased vitrification plant cost be coordinated with increased CH2MHill
cost projections to provide a flat funding profile? There is no change in the annual
funding requirements for the River Protection Project. The increased Waste Treatment
Plant cost does not modify the $690M funding level, it just adds two more years at
$690M. In addition, the CH2MHill contract states that DOE will provide $360M
annually for FY 2004-2006.

Committee Discussion

o Gerry stated the committee did not get the information it asked for. There are
significant advice issues resulting from this. One is the TRU issues should be
covered solely in one EIS. Secondly, when the questions about the low activity
melter were framed it was to aid in November’s discussion. It now appears that the
best investment would be to include a third law melter instead of the other
supplemental technologies.

o Gerry added it is important to note the estimate of supplemental technologies saving
$20 billion is inaccurate. Doug Huston added that there are two questions. One is if
$20 billion is still the accurate cost for completing the mission. Second, what is the
cost comparison between building the second low activity waste facility and
supplemental technologies?

e Suzanne asked what the cost benefit is of adding the third melter and what are the
additional costs of making the necessary modifications. Doug noted there are
additional questions stemming from the original set of questions.

o Harold stated he is disappointed in these responses. His concern is that DOE-ORP
and Ecology are moving toward supplemental technology. While this may be the
correct way to go, there are still a number of questions and risks that need to be
resolved before a decision is made. It is important to identify the risks before
resources are irretrievably committed. Doug proposed developing a new set of
questions to submit to the Board in November, which would then be give to DOE-
ORP for responses. Greg Jones, DOE-ORP, stated a lot of effort was given to
answering the questions today. Doug clarified that these responses have brought up
more questions.
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o Gerry reiterated that it is misleading to suggest that using supplemental technology
results in a $20 billion savings. It is also unwise to proceed as if removing the third
melter is a given because it may still be the best investment from a risk and cost
standpoint. Suzanne replied that the permit modification for the removal of the third
melter will be released for public comment in the next couple of months.

o Al asked if the committee should offer any advice. The committee stated that advice
is needed on the $20 billion figure, TRU, and supplemental analysis.

» Todd stated it is appropriate to issue advice on the $20 billion figure. The Board
should formally submit comment to Ecology on the permit modification for the
removal of the third melter. It is not clear from DOE-ORP’s answers where the rigor
in the decision making process is. Where is the public discourse, how were decisions
made?

Status of M-45 Negotiations

John Swailes, DOE-ORP, briefly reviewed the status of the M-45 negotiations. These
negotiations will establish milestones for near term SST retrieval and closure between
now and 2006. The second part of the negotiations, milestone M-45-00C, drives the
planning for the second phase of SST retrieval and closure between 2006 and 2015.
Having this process split adds operational and procedural flexibility, for example there
may be eight tanks scheduled during the first phase. Any of these tanks may be
completed at any point during this time without additional paperwork or negotiations.
What results from these negotiations will be a streamlined and integrated closure process.
There will be an annual update to the TPA agencies to provide an update on progress and
the current status.

Preliminary meetings were held in September and October for information exchange and
discussion. Formal negotiations will begin in November; these must be completed no
later than February 2004. DOE-ORP’s goal is to reach full agreement with Ecology on
how to proceed with SST retrieval and closure mission.

Rodger Stanley, Ecology, stated that M-45-00C is a major milestone so the
Environmental Protection Agency (EPA) will be involved with these negotiations. The
M-45 series of milestones is the largest in the TPA. These milestones cover basic
activities such as, waste retrieval, closure of tanks and tank farms, and corrective actions
over time. Schedules for M-45 have been developed and these have been split into three
phases.

M-45-00A identified seven tanks for near term closure. Two basic criteria were used in
developing the schedule for these closures, up front risk reduction and develop
demonstration projects that help craft the closure process.

The milestone runs from 2006 to 2015. It was agreed that any modifications that Ecology
felt necessary in the near term would be incorporated if rebalancing is needed between
now and 2006. The new milestones run through the startup of WTP operations and
beyond. This is the major portion of work. When the first seven tanks were chosen there
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were only two criteria, for the next set, there will be a larger set of basic guiding
principles. These include:

Maintaining the focus on near term risk reduction
Providing balance feed to the WTP
Being sensitive to the need or lack of need for additional storage space

A great deal of attention will be focused on maintaining the tank farm work force. There
is a tremendous amount of work to do in the tank farm and it is important to have an
experienced work force.

Negotiations have not started yet. All parties are working to identify issues to address
and the scope of the negotiations. From a regulatory standpoint, the overall
enforceability of something so dynamic and flexible will be challenging. An effective
modification to the TPA must be found.

The negotiation teams are charged with developing sufficient milestones. Currently,
there are four to five milestones for each tank. One of the challenges is to develop an
enforceable matrix of milestones and a template so there is a standard system that all
involved can follow. The outcome of the 431.5 negotiations is important because it deals
with similar issues. It is important to get enough waste out of the tanks and systems so
the public and state know that a credible job has been done with the accelerated schedule.
It is important that the job is not done hastily.

There is not a lot of time to complete all this work because the TPA requires that this job
is finished within a certain timeframe. The input of stakeholders is important and a
notice will be released to determine what the interest level is and what type of
participation would be best.

Committee Discussion

o Al clarified that there are up to five milestones per tank. Rodger stated that is what
the TPA has required to date. Moses Jarayssi, CH2MHill, added those were
developed in order to establish a process but it won’t work for long-term closure
plans. While this will be changed, there will still be an effective regulatory process.

e Doug asked how these negotiations will align with the Tanks EIS. John replied that
this lays out a defined sequence for the double shell tanks. M-45 lays out the
sequence but the EIS determines the outcome. M-45 provides the opportunity to
balance everything learned to date. Rodger added that no final closure activities may
begin until the EIS is released. The EIS will need to be released and permitting
decisions will need to be made well before any closure decisions are made. These are
all closely related and it is important to see how they weave together.

o Todd asked how the EIS will be bounding if 10% of the waste is left in the tank.
Suzanne replied that the EIS is the bounding document but that the ROD is the
direction you think you will be going. For the TWRS the worst scenario was not
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chosen. Todd noted from a legal standpoint, as long as the breadth was analyzed that
is fine, the ROD does not hold.

o Dan Simpson asked how this is consistent with the EIS process. He also asked how
risk-based end states process affects the EIS program and M-45. Rodger stated
negotiations are based on the existing requirements of M-45. Doug stated that this
question was asked this morning and DOE-ORP committed to the 99.9% figure.
Rodger clarified that was noted as a variance because it is a performance-based
decision.

o Suzanne stated the EIS is information that is fed into the decision which then feeds
into the closure plan permit decision. The closure plan is the decision that actually
allows work to take place. The ROD cannot identify that closure activities will be
done. Steve added that the EIS is an enabling step that allows the permit process to
begin. A closure decision cannot exceed any of the information from the EIS.

e Doug asked the committee if there is anything they want to contribute. The Board
has provided principles and tank retrievals but there is the new aspect of a reduction
in milestones. While it is important for DOE-ORP to have flexibility, it is also
important for Ecology to have enforcement capability.

o Todd suggested it would be best to wait until there is a change package and comment
on that. Rodger stated he would like to keep the committee posted the negations as
they are happening. Doug suggested a standing M-45 update.

Tank Waste Environmental Impact Statement Update

Doug provided the background of the Board’s concern. The Board has sent advice
requesting further investigation of if the waste in the eighth tank is TRU. It is important
to look at the various NEPA aspects of this. A supplemental analysis has been completed
to see if previous NEPA coverage is adequate. There is concern that the committee did
not know about this. This appears to be an end run around the NEPA process.

Steve stated there was the opportunity to investigate using the TWRS EIS as the base
document. This was reviewed internally and sent to headquarters for their review.
The work could either be:

Completely bounded by the previous EIS.
Bounded by an alternative in the EIS that was not chosen.
Outside the bounds of the EIS.

If it is bounded, no further review is needed. If it is bounded by an alternative that was
not selected, a new ROD must be developed which is released for public review. Ifitis
outside the bounds of the EIS a full EIS process must be completed. It appears this work
will be bounded by the previous EIS.

Committee Discussion
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o Doug stated it was envisioned that all the waste would be vitrified and now it appears
one of the waste streams will not be vitrified. Steve replied the scope is to remove the
TRU mixed waste. This decision would be in the tank closure EIS.

o Doug asked what the logic is of describing this as bounded by the EIS when
vitrification will not be used. Steve replied that from a programmatic perspective, the
scope of the analysis does not include the final disposition. This would be covered in
the EIS.

o Several committee members noted they are uneasy with this process.

e Suzanne asked what approach is used when there was a co-author for an EIS that is to
be used for a different reason. Is there an obligation to involve the co-author? Steve
responded that he understood Ecology had been involved with the EIS. Suzanne
stated she had not heard this was the chosen path until the document had been sent to
headquarters.

e Doug asked the Board could look at this document before it gets approved. Steve and
Steve replied that they will take it under consideration and talk to the program staff.

Tank Closure Environmental Impact Statement

Mary Beth Burandt, DOE-ORP, provided the committee with a brief update on the Tank
Closure EIS. The internal review of the document was completed on August 19. This
review focused on the EIS at a high level. Two modifications were made to the
alternatives. One at the direction of the DOE-ORP manager and the other due to
comments received related to the all vitrification option.

As a result of the additions of alternatives and staff health problems, there is a six-week
delay in the schedule. The comment period for the draft EIS will be 45 days. Public
meetings will be held January 13, 14, 15, and 20. The final EIS will be published on
April 16, 2003. The ROD will be issued on May 28, 2004.

The Board has requested an extension to the public comment period. DOE-ORP has
proposed a two-day Board workshop January 7-8 to discuss the EIS. DOE-ORP has
requested that the Board consider moving its February meeting to late January.

Committee Discussion

e Leon Swenson asked what will happen if it is not possible to move the Board meeting
to January. How will the Board be able to speak as a body?

o Doug noted it would be less expensive for DOE to extend the comment period a
week.

« Harold noted in the past the Board has submitted its comments a week late. NEPA
states that comments will be accepted to the extent possible after the closure of the
comment period.

Tank Waste Committee Page 12
Final Meeting Summary October 9, 2003



o Todd asked if the EIS will be available on the 17" or will it be in hand? The concern
is that this schedule is not realistic. This is a multi binder document that is being
released days before Christmas. DOE-ORP is then expecting people to have read this
in preparation for a workshop a couple of days after New Year’s. He stated that he
fully anticipates public interest groups and tribes being unable to meet this timeline.
From the Board’s standpoint, it would be best to have the workshop as suggested and
be at risk on submitting comments. He added that he is not confident the document
will actually be available on December 17.

e Mary Beth stated that regardless of the dates DOE-ORP would like to sit down with
the Board. It has been a struggle to communicate this EIS and it would be helpful to
have the Board’s perspective.

o Todd re-emphasized that he does not believe this timeline will be met. Headquarters
will have comments on the draft that will require attention before the release. He
noted the Board is being asked to spend additional time in meetings.

o Leon asked if the public meetings will continue as currently laid out barring a
problem at headquarters. Mary Beth stated that the public meetings were shifted due
to the shift in scoping. These meetings will fall at the later end of the document
period. Todd stated if any help is needed designing the public meetings to let the
Public Involvement Committee (PIC) know.

Supplemental Technology Downselect Information

Rick Raymond, CHG, provided a summary of the compilation of the data. A tremendous
amount of information has been gathered over the last year. A series of workshops has
been held between Ecology, Vendors, EPA, DOE, and the contractors. The data was
analyzed and a consensus evaluation was reached for each technology. In many cases,
the numerical comparisons were available and these are provided wherever possible in
the handout. This was not the consensus of the workshop but rather is comparative data.
One conclusion reached however was that with the exception of one, none of the goals
and measures were effective discriminators among the technologies. The only clear
discriminator was waste form performance.

The handout provided the system plan for the target case. The high-level waste is what
controls the critical path for immobilization of all tank waste in accordance with the
IMAP. This is because supplemental low activity waste treatment is needed in addition
to the low activity waste treatment now planned in order to maximize the high-level
waste production. The additional production will be needed in 2011.

A risk assessment will be performed using robust tools with the best available data.
Additional analyses will be performed to provide decision-makers with needed
information such as the inclusion of secondary wastes. Sensitivity analysis will be
performed based on inventory changes. A full performance update will be completed in
July of 2005. An extensive suite of sensitivity analyses has not been performed.
However, information should be sufficient for decision-making on Decision for Further
Testing.
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Two of the issues to consider are lodine and Technetium (Tc). lodine is found in Bulk
Vitrification, Steam Reforming, and Waste Treatment Plant secondary waste; and in the
cast stone product. The lodine inventory is suspected to be conservative. lodine
mitigation is a process step that could be added if necessary. Technetium is found in the
cast stone product slightly above the maximum contaminant level (MCL) at 30% of the
total waste. WTP secondary waste is higher than previously reported. No action will be
required if thermal treatment is used. The conclusion is that lodine is the issue not
Technetium. If a problem exists, it is in the secondary waste from thermal treatment, not
the product.

The key uncertainties for this project are as follows:

Inventory: The amount of inventory in each waste form is unknown. The average
Inventory versus the actual inventory is unknown. The amount of inventory in
Secondary waste must be determined.

Limited Database for Bulk Vitrification

CoCs are not fully immobilized for Bulk Vitrification: TC Salt forms in the secondary
phases. It is important to understand the inventory in the forth layer and surrounding
sand. The size and surface area of the forth layer is important as are the degradation
properties of the forth layer.

Conceptual model for cast stone release: The vendor attempted to produce
reduced Tc. If key CoCs are reduced for how long is this true? Are key CoCs
porous in water or are they incorporated into the structure?

Limited database for steam reforming: Only one stimulant material from one
batch was available for testing. The processing system is smaller than the
production size and of slightly different design. There is a very limited database for
Nosean, the mineral assumed to trap CoCs. The solubility of Nosean is a key
parameter.

The surface area for steam reforming: Steam reforming has a much larger
surface area than other proposed waste forms. Because steam reforming does
not form secondary phases, pore water in the steam reforming quickly

saturates and release rate quickly reaches its maximum value. The intruder
scenario failed under some conditions. The immobilization mechanism for steam
reforming is not proven for all constituents in Tank Farm wastes.

The path forward for secondary waste will include:

The evaluation of inventory, which is an ongoing effort

The evaluation of the ability of cast stone to immobilize lodine

The mass balance of secondary wastes will continue to be measured during
Future testing.

The results of these evaluations were more complex than originally expected. Secondary
wastes are more important for groundwater impacts than products form thermal
treatment. The current formulation of cast stone does not meet environmental standards.
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The results for steam reforming inadvertent intruder may be higher than other waste
forms because of high density of loading and because of fine products. Groundwater
impacts from thermal treatment products generally are low and are comparable to each
other.

Committee Discussion

o Leon asked if the cast stone used was the best formulation. Rick stated this was the
best the vendor was able to develop. They knew that Tc-99 would be an issue. They
asked for six months of additional time to do a better job however, the rules were if
the parameters were exceeded that technology would not be chosen.

o Al asked if the nitrite levels went over the limit. Rick replied they did by 30%.

e Doug asked which waste form will be used to treat the secondary waste. Suzanne
replied that steam reforming appears to be the best option but there is a lot of
uncertainty.

o Al asked if sulfate was present in the steam-reforming product. Rick stated that the
levels were not as high as cast stone.

o Leon asked if different stimulants were used. Rick stated that the Pacific Northwest
National Laboratory (PNNL) found this should not make a difference nor does the
stimulant formulation make any difference. However, steam reforming for example
does not have enough information associated with it.

e Doug asked how many samples of Bulk Vitrification and cast stone product were
tested. Rick replied that 20 different direct formulations were tested and multiple
sensitivities were then used for Bulk Vitrification. Associated testing was built into
the background information of the glass variations. Doug asked why only one sample
was used for steam reforming. Billie Mauss, CHG, stated it was cost prohibitive to
run a spike sample. Rick added that they are anxious to test more samples of the
steam-reforming product.

o Al commented that the data indicates the cast stone formulations are effective in
containing iodine. Rick replied that iodine becomes an issue later in the process.

o Al stated that there is an inadequate database for steam reforming.

o Dick Smith stated that there are not the same problems with steam reforming that
there are with Bulk Vitrification. The volatiles are driven off and captured either as
melt or secondary waste. Condensate results form this and then the iodine
volatilization comes form that.

e Suzanne stated that Ecology is concerned about where the contaminants ended up.
Bulk Vitrification testing was able to determine a materials balance however, steam
reforming was not being run as a complete system so the resulting information is not
based on direct measurements.

o Harold stated that these are all very short-term results. The Nuclear Regulatory
Commission (NRC) criteria for waste criteria are all long-term test results. He asked
if long-term testing is planned. Rick stated there is a waste form qualification
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workshop with Ecology. The waste form qualification program will begin next year.
Accelerated leach testing will be employed. A full suite of tests will be completed.
Harold asked if a final selection will be made before all the test results are back. Rick
stated the glass already has a developed body of knowledge. Steam reforming does
not have that body. Waste form qualification is something that is done continuously.

Al stated that the awarding of the contract has been delayed in deference to the Board.
He asked if only one contract will be awarded. Rick replied that it is unlikely it
would be cost effective to choose two technologies. Al stated that then this would in
fact be a downselect to one choice. Rick replied that it will be one of the thermal
processes. Al noted that if only one is chosen then in effect, the decision has been
made.

Suzanne stated that Ecology is not supportive a long-term facility that does not take
feed from the pre-treatment facility.

Doug commented that this discussion grew out of the fact that the Board felt left out
of the downselect decision. The decision has been delayed to December and
therefore, the Board needs to offer advice of some kind.

Al stated he believes DOE-ORP is moving in the right direction. He would like to
see another option in the downselect that uses the third melter in the LAW facility for
comparison and iron phosphate glass. There is currently a good database for iron
phosphate and with three melters running, it comes closer to vitrifying all the waste
by 2018 at a lower cost.

Harold noted that there are still some questions that need to be answered. However,
to date a commendable job has been done. A lot of ground has been covered in a
short time.

Doug stated that he is concerned the downselect decision has become an economical
decision rather than a technical one. Billie Mauss, CHG, replied they will have to see
what cost figures the vendors submit. Some of the figures are high because there are
licensing issues involved. Doug added that the point is Bulk Vitrification has a
compliance issue. What is the certainty that this can be addressed through
engineering? Suzanne stated that there uncertainties with all the forms.

Leon commented that the “good as glass” requirement is a starting point. He asked
why there are MCL’s. Suzanne replied that borosilicate glass is part of the TPA for a
series of historical reasons and the director of Ecology on down has stated that
anything different must perform as well as this waste form. Leon clarified that he is
questioning if the right criteria have been used form the beginning.

Leon stated that his point is why is this performance based assessment being used if

the site is serious about risk-based assessment. This has forced the project into a one
solution does all box. Suzanne stated that either the solution that best suits all needs
must be chosen or a way must be found to fund all three.

Harold asserted that a final irrevocable decision is not being made. This is only a
path forward. Two technologies have been selected for further investment and study.
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Planning for the November Board Meeting

The committee will be providing information on supplemental technologies at the
November Board meeting. The impression is that many Board members do not have a
firm grasp on what the technologies are nor do they understand the waste streams. It is
important for Board members to have a solid framework in place in order to understand
the downselect process. The committee decided the best method to provide this
framework would be through the following:

A presentation by Todd about the philosophy of waste disposition

A poster session about the technologies that will be used for LAW treatment.
A presentation on the decision process by Rick Raymond.

A presentation by Suzanne Dahl about tank closure

A presentation by Joel Eacker, CHG, about tank retrieval.

Handouts

e M-45-00C Negotiations, John Swailes, October 9, 2003

e Tank Closure EIS Briefing, Mary Beth Burandt, October 9, 2003
o Waste Form Performance, Richard Raymond, October 9, 2003

e DOE-ORP Baseline Questions, DOE-ORP, October 9, 2003

e Tank Waste Committee Meeting Agenda, October 9, 2003

Attendees
HAB Members and Alternates
Allyn Boldt Jeff Luke Richard Smith
Harold Heacock Todd Martin Leon Swenson
Doug Huston Gerry Pollet
Others
Yvonne Sherman, DOE-RL Melinda Brown, Ecology Carrie Meyer, BNI
Mary Beth Burandt, DOE-RL | J.J. Lyon, Ecology Billie Mauss, CH2MHIill
Greg Jones, DOE-ORP Rodger Stanley, Ecology Rick Raymond, CH2MHill
John Swailes, DOE-ORP Liana Herron, Envirolssues
Steve Wiegman, DOE-ORP Lynn Lefkoff, Envirolssues

Sharon Braswell, Nuvotec
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